

ANNUAL PROCUREMENT PLAN 2023-2024


Ministry/Division : Ministry of Commerce

Agency : Bangladesh Trade and Tariff Commission

Procuring Entity Name & Code : Project Director, Strengthening Capacity of Bangladesh Trade and Tariff Commission & code 224352600

Project/Programme Name & Code : Strengthening Capacity of Bangladesh Trade and Tariff Commission & code 224352600

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost In Million Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD-1	Supply of other Stationary	Lot	LS	RFQ (NCT)	Project Director	GoB	0.12	Planned Dates	Thu 24/08/2023	Thu 31/08/2023	Thu 07/09/2023	Thu 14/09/2023	Sun 17/09/2023	Wed 20/09/2023		Tue 10/10/2023
								Planned Days	0	7	7	7	3	3	27	20
GD-2	Supply of Printing & Binding	Lot	LS	RFQ (NCT)	Project Director	GoB	0.033	Planned Dates	Sun 03/09/2023	Sun 10/09/2023	Sun 17/09/2023	Sun 24/09/2023	Thu 28/09/2023	Sun 01/10/2023		Sun 15/10/2023
								Planned Days	0	7	7	7	4	3	28	14
GD-3	Supply of Computer Consumables	Lot	1	RFQ (NCT)	Project Director	GoB	0.2	Planned Dates	Mon 04/09/2023	Mon 11/09/2023	Mon 18/09/2023	Mon 25/09/2023	Sun 01/10/2023	Wed 04/10/2023		Sun 22/10/2023
								Planned Days	0	7	7	7	6	3	30	18
GD-4	Computer	Lot	1	RFQ (NCT)	Project Director	GoB	0.3	Planned Dates	Mon 04/09/2023	Mon 11/09/2023	Mon 18/09/2023	Mon 25/09/2023	Sun 01/10/2023	Wed 04/10/2023		Tue 24/10/2023
								Planned Days	0	7	7	7	6	3	30	20
GD-5	Office Equipment	Lot	1	RFQ (NCT)	Project Director	GoB	0.5	Planned Dates	Mon 04/09/2023	Mon 11/09/2023	Mon 18/09/2023	Mon 25/09/2023	Sun 01/10/2023	Wed 04/10/2023		Tue 24/10/2023
								Planned Days	0	7	7	7	6	3	30	20
GD-6	Furniture	Lot	1	RFQ (NCT)	Project Director	GoB	0.1	Planned Dates	Mon 04/09/2023	Mon 11/09/2023	Mon 18/09/2023	Mon 25/09/2023	Sun 01/10/2023	Wed 04/10/2023		Tue 24/10/2023
								Planned Days	0	7	7	7	6	3	30	20
SD-1	To organize Foreign Short Training	Lot	1	QCBS /Direct Contracting	Project Director	GoB	7.5	Planned Dates	Mon 09/10/2023	Mon 30/10/2023	Mon 13/11/2023	Sun 19/11/2023	Thu 23/11/2023	Sun 26/11/2023		Thu 25/01/2024
								Planned Days	0	21	14	6	4	3	48	60
SD-2	Research	Lot	1	QCBC/SSS	Project Director	GoB	4.5	Planned Dates	Mon 09/10/2023	Mon 30/10/2023	Mon 13/11/2023	Sun 19/11/2023	Thu 23/11/2023	Sun 26/11/2023		Sun 26/05/2024
								Planned Days	0	21	14	6	4	3	48	182


 29/09/2023
 মোঃ ফারুক হোসেন
 চেয়ারম্যান (সচিব)
 বাংলাদেশ ট্রেড এন্ড টারিফ কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার